

Subject: Clarification on MVP Scope and Timeline

Hi Davinder,

Thank you for your detailed breakdown and timeline. I've reviewed your estimates and want to clarify a few things to ensure we are aligned.

The MVP we are aiming for is **a Telegram bot first**, with **multi-language AI/GPT responses**, including Pidgin English, and buttons for country and language selection. WhatsApp integration comes later. The bot should interact with Postgres/Airtable via n8n workflows, but all of this **can be set up efficiently within hours for each core component**. Your timeline of 21–23 days appears heavily padded for what is technically achievable for a lean MVP.

Before we proceed, it is essential that you provide **a clear example of the type of Telegram bot you are envisioning**. This is to ensure there is **no confusion** and to prevent the multiple work delays we have been experiencing since starting this MVP automation.

If you are unable to demonstrate your understanding with a concrete example of the Telegram bot we are building, then it would be best **not to proceed**.

Additionally, please provide your input on:

1. **Your understanding of the MVP:** How do you envision the Telegram bot functioning in its first version?
2. **Specific approach for:**
 - a. TG Bot Core Commands
 - b. API Integration (OpenAI GPT, Airtable, other)
 - c. AI/GPT responses

Once I understand your assumptions and plan, we can agree on a realistic, aggressive timeline for delivery. Our goal is **fast, precise execution** rather than drawn-out phases.

Looking forward to your response. / Best regards,